


# Gate Entry System Upgrade

April 2008

## What's happening?



Work is still progressing behind the scenes:

- The majority of the employee and contractor information has been reviewed and now being transferred to the new system.
- The new card format has been finalized and the new cards are progressively being printed.

We have had a delay in the development of the data transfer interface between SAP and the EBI gate system. This part of the project will start on 29<sup>th</sup> April and will span 2-3 weeks.

The target date for the cutover to the new system is targeted for early June with the new cards being handed out progressively during the second half of May. Details will be sent out beforehand about how to collect your new card.

Thank you for your patience with this delay.

Watch for more information as the project progresses!